

**CCHRI 2009 HEDIS®
DATA COLLECTION PROJECT/REPORTING TIMELINE**

Date	Activity/Deadline
November 17, 2008	Sample file specifications distributed to health plans
November 24	Level I and Level II Collector information to health plans
February 2009	Collector Workshops (two on-site, and WebEx as needed)
February 6	HEDIS sample files due at Thomson Reuters
February 25	Pull Lists received by Collectors
Early June	COMMERCIAL: Estimated end of health plan chart abstraction and pursuit for the Commercial product (Exact date to be determined by health plan auditor)
June 16, by 8:00 a.m.	COMMERCIAL/PPO: Plans submit HEDIS rates to Thomson Reuters
June 30	Deadline to submit reimbursement requests to Health Plans
Mid/late June	MEDICARE: Estimated end of health plan chart abstraction and pursuit for the Medicare product (Exact date to be determined by health plan auditor)
June 25	COMMERCIAL/PPO: Health plan rates and cross-plan averages distributed to PBGH
June 26	COMMERCIAL/PPO: Cross-plan averages distributed to health plans
July 1, by 8:00 a.m.	MEDICARE: Plans submit HEDIS rates to Thomson Reuters
July 9	MEDICARE: Health plan rates and cross-plan averages distributed to PBGH
July 10	MEDICARE: Cross-plan averages distributed to health plans
August 3	Final day for Collectors to receive chart submission reimbursement from health plans
Last week in August	COMMERCIAL/PPO: Performance strata based on national averages distributed to PBGH and health plans
Last week in September*	MEDICARE: Performance strata based on national averages distributed to PBGH and health plans*
Early/mid October	Public Report released by PBGH
October 15*	Detailed/Internal Report delivered to PBGH for distribution to participants

*Dependent on when CMS releases the Public Use Files