

**CCHRI 2010 HEDIS®
DATA COLLECTION PROJECT/REPORTING TIMELINE**

Date	Activity/Deadline
November 17, 2009	Sample file specifications distributed to Health Plans
December 7/8, 2009	Collector information distributed to Health Plans
February 2010	Collector Workshops (two WebEx sessions)
February 8	HEDIS sample files due at Thomson Reuters
February 25	Pull Lists received by Collectors
Early June	HMO: Estimated end of Health Plan chart abstraction and pursuit for the HMO Commercial product (Exact date to be determined by Health Plan auditor)
June 16, by 8:00 a.m.	HMO/PPO: Plans submit HEDIS rates to Thomson Reuters
June 30	Deadline to submit reimbursement requests to Health Plans
Mid/late June	MEDICARE: Estimated end of Health Plan chart abstraction and pursuit for the Medicare product (Exact date to be determined by Health Plan auditor)
June 25	HMO/PPO: Health Plan rates and cross-plan averages distributed to PBGH
June 26	HMO/PPO: Cross-plan averages distributed to Health Plans
July 1, by 8:00 a.m.	MEDICARE: Plans submit HEDIS rates to Thomson Reuters
July 9	MEDICARE: Health Plan rates and cross-plan averages distributed to PBGH
July 12	MEDICARE: Cross-plan averages distributed to Health Plans
August 3	Final day for Collectors to receive chart submission reimbursement from Health Plans
Last week in August	HMO/PPO: Performance strata based on national averages distributed to PBGH and Health Plans
Last week in September*	MEDICARE: Performance strata based on national averages distributed to PBGH and Health Plans*
October 15*	Detailed/Internal Report data delivered to PBGH

*Dependent on when CMS releases the Public Use Files